

Good morning Community Associations,

I'm reaching out to provide an update on the [14 Street S.W. Reconstruction project \(Anderson Road to Canyon Meadows Drive S.W.\)](#)

PROJECT UPDATE | JUNE 2024

Project progress | 35% completion as of May 2024

The following construction activities have been completed:

1. Enmax's relocation and removal of the existing overhead power line on the west side of 14 Street S.W.
2. Conoco's removal of the existing pipeline
3. Utilities installation on 14 Street S.W.
4. Removal of the existing road
5. Earthworks
6. Completion of concrete repairs to Canyon Meadows Drive (Canso Crescent to Macleod Trail)

Construction update

A full closure of 14 Street, from Anderson Road to Canyon Meadows Drive, will be in place for the remainder of June. The intended re-opening date will be extended to the second week of July to accommodate construction delays due to bad weather in May and recent water restrictions.

We will continue working on reconstruction of 14 Street S.W., including:

7. Subgrade preparation
8. Concrete work
9. Asphalt placement for the new lanes on 14 Street
10. Relocation of the intersection and access to Canyon Meadows Golf Course entrance
11. Installation of streetlighting system

A detour route will be maintained along Elbow Drive S.W. Construction and detour signage will be posted on-site to help direct traffic.

Starting on Saturday, June 15, 2024, resurfacing work consisting of milling the existing surface and paving, is scheduled to begin on Canyon Meadows Drive, between Canso Crescent and Macleod Trail. This work will be completed at night, (approximately 9 p.m. – 5a.m.), and is expected to be completed by Wednesday, June 26. Access to adjoining communities and Canyon Meadows Golf and Country Club will be maintained throughout construction.

We will continue to provide project updates on the [webpage](#) throughout construction.

If you have any questions, please do not hesitate to reach out.

We kindly request that you respond to this email to acknowledge receipt.

Thank you.

Regards,
Adrian

Adrian B. Tanase, M.Sc., P.Eng., PMP
Senior Transportation Engineer
The City of Calgary – Public Spaces Delivery

133 6 Ave. S.E., Calgary, AB T2G 4Z1
PO Box 2100, Station M, Calgary, AB T2G 2M1 | Mail Code: 8481
C 587.998.2022

calgary.ca

